
Request for City Council Committee Action
From the Central Library Project

Date: August 18, 2003

To: Ways and Means Budget Committee

Subject: Central Library Change Order No. 01.005

Recommendation:   Approve Change Order No. 5 increasing Contract Number 018707
with F.M. Frattalone Excavating & Grading, Inc. by $39,645.00, so that the contract totals
$1,668,292.00.

Prepared or Submitted by Bo Spurrier, Phone 612-342-0173

Approved by Richard A. Johnson                               John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of Central Library Project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
_ X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change
Management Procedures, I am forwarding Change Order No. 5 for with F.M. Frattalone
Excavating & Grading, Inc. for your Committee’s approval.  This change order covers
work for which “Notices to Proceed” have been issued to the contractor.  Funding for this
additional work has been budgeted and no additional appropriation is required.  The work
is listed by Contract Issue Notification number (CIN) with a brief explanation of the work
and its cost to the project:
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CIN 02-028 Provide 16 grouted anchors in lieu of helical anchors due to unforseen
obstruction

Adds $39,645.00

TOTAL THIS CHANGE ORDER:  ADD $39,645.00


